
KHUNDE HOSPITAL 

REPORT ON 

ZEKE O’CONNOR BEYUL GARDEN PROJECT 

Prepared by: 

Sonam Tashi Sherpa 

 Construction Supervisor 



PROGRESS REPORT 

The Zeke O’Connor Beyul Garden project started from March 13, 2016 in a 

traditional Sherpa way, performing puja by the head lama of Khunde Monastery. 

The project began with full of blessing from local lamas and the local Sherpas of 

Khunde Village. In order to begin this project we have divided the project into two 

phases: 

1: For the first phase, we have hired local people from Khunde with view to 

make them engage in such project and use of local manpower and resources. 

2. The second phase work is technical part that we would seek the professional

to do this second phase project. 

We have found that the local people had devoted much of their time to make this 

Zeke Beyul Garden a rather successful. There are currently 18 local people 

working for this project.  In order to speed the program and efficiency, we have 

divided them into five groups. The work responsibility of those five groups 

includes: 

 Group A – Building base for the trail inside the park and to the heli pad

 Group B- Splitting big stones which are disturbing the trail and heli pad

 Group C-Improvement of green houseof healthy and year round vegetables

 Group D- Transporting stones and clay (local cement) for the green house

 Group E- Building heli pad

After all the hard work by the local people, we now have a good and safety helipad 

behind the hospital. Up until this period, the Khunde Hospital had to rely on local 

field and helipad built 15 minutes from hospital for their emergency purpose. The 

construction of this helipad will greatly aid in the active services of the hospital. 

Since the construction of this helipad, we have referred 7 serious patients to 

Kathmandu via helicopter rescue for further treatments.  



The existing helipad and the helicopter landed at Khunde Hospital Helipad for rescue purpose 

Most of the stone fence work of Beyul Garden has been completed. The green 

house looks perfect and the local work forces are involved in collecting flat stones 

for the constructions of stupa and for the trail. There was one solar toilet built 

longtime back that was not in use so while working on the Beyul garden, we are 

also working to improve the toilet for visitors use.  



The project is in a good progress. The collection of flat stone is ongoing, as we 

need tons of stones for the trail and all the construction works. We aimed of 

clearing the whole project within the first week of May 2016. Since we need 

professional for the second phase work, we will start it as soon as possible after the 

receiving the second installment budget.  

Second Phase project: 

 Construction of entrance gate to the park (Sherpa style)

 Stupa

 Platform for rotate able prayer wheels (5 small prayer wheels at two places)

 Platform big rotate able prayer wheel

 Platform for statue

 Small bridge

 Artificial pond

 Trail



PROGRAM GLIMPSE 

 

 

 

 

 

 

HEAD LAMA PERFORMING PUJA PREPARING STONE FENCE 

MOVING STONE WITH IRON ROCK BREAKING 



 

 

      

 

 

GREEN HOUSE PREPARATION  USING YAK DUNG TO PLASTER THE WALLS 

WORKING ON REMOVING ROCK BUILDING HELIPAD 
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The Khunde Zeke O’Connor Beyul Garden Project is in full swing with much 

progress has made. With generous financial support from Sir Edmund Hillary 

Foundation, Canada, the team Beyul Garden team was able to build the Zeke 

O’Connor Beyul Garden at Khunde Hospital. The purpose of building Zeke 

O’Connor Beyul Garden is to honor Zeke O’Connor on the occasion of Khunde 

Hospital’s 50th anniversary.  

Our deepest thanks goes to the community who lived there and their active 

participation and enthusiasm despite their busy work schedule made this project 

important and most valuable.  

We would like to express our deepest gratitude to Zeke for the amazing support we 

have received for this Kunde Hospital.  

THANK YOU!! 

LOCAL TRANSPORTING FLAT STONES FLAT STONES FOR STUPA TRAILS 




